



Projects Currently Scheduled for the Next Three Lettings

Current as of 7/21/2026

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only.
The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: September 23, 2026

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Phillips	Hwys. 185 & 318	110716	Hwys. 185 & 318 Strs. & Apprs. (S)	Str. & Apprs.	--	\$3 - \$5 Million
Pulaski	Hwys. 10 & 365	061921	Hwys. 10 & 365 Ped. Impvts. (Pulaski Co.) (S)	Pedestrian Impvts.	1.6	\$3 - \$5 Million
Pulaski	Various	061938	District 6 Interstate Guardrail Impvts. (S)	Traffic Engineering	--	\$10 - \$15 Million
Columbia	Hwy. 82	070458	UPRR Grade Separation (East of Lafayette Co. Line) (S)	Str. & Apprs.	1.3	\$30 - \$40 Million
Craighead & Poinsett	Hwy. 135	101177	Hwy. 135 Strs. & Apprs. (S)	Str. & Apprs.	1.5	\$15 - \$20 Million
Craighead & Crittenden	Hwys. 70 & 91	012559	Hwys. 70 & 91 Ped. Impvts. (Craighead & Crittenden Cos.) (S)	Pedestrian Impvts.	1.5	\$1 - \$3 Million
TOTAL						\$72,530,234



Arkansas Department of Transportation
Projects Currently Scheduled for the Next Three Lettings
Current as of 7/21/2026

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only.
The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: November 4, 2026

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Phillips	Hwy. 49	110812	Hwy. 49 Mississippi River Bridge Rehab. (S)	Bridge Rehab.	1.2	\$75 - \$100 Million
Crawford	New	040904	Clear Creek Rd. – I-40 (Phase 1) (F)	New Location	4.4	\$125 - \$150 Million
Independence	Hwy. 25	050439	Hwy. 25 Str. & Apprs. (Independence Co.) (S)	Str. & Apprs.	0.6	\$5 - \$10 Million
Garland	Hwys. 7 & 70	061922	Hwys. 7 & 70B Ped. Impvts. (Garland Co.) (S)	Pedestrian Impvts.	2.8	\$5 - \$10 Million
Benton	Hwy. 612	090621	I-49 – Hwy. 265 (Springdale Bypass) (S)	New Location	3.3	\$200 - \$250 Million
Mississippi	Hwys. 61 & 140	101141	Hwys. 61/140 Inters. Impvts. (Osceola) (S)	Intersection Impvts.	--	\$3 - \$5 Million
Various	Various	TBD	Various Pavement Preservation	Pavement Preservation	TBD	\$75 - \$100 Million
TOTAL						\$537,224,093



Arkansas Department of Transportation
Projects Currently Scheduled for the Next Three Lettings
Current as of 7/21/2026

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only.
The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: January 2027

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Crittenden	Hwy. 64	110614	I-55 – Hwy. 77 (Marion) (S)	Major Widening	0.4	\$3 - \$5 Million
Woodruff	Hwy. 17	110754	Cache River & Relief Strs. & Apprs. (S)	Str. & Apprs.	0.8	\$20 - \$30 Million
Crawford & Franklin	Hwy. 64	040788	Hwy. 64 Strs. & Apprs. (Mulberry) (S)	Strs. & Apprs.	--	\$15 - \$20 Million
Jackson	Hwy. 17	050451	Village Creek Str. & Apprs. (S)	Str. & Apprs.	0.2	\$5 - \$10 Million
Various	Various	TBD	Various Pavement Preservation	Pavement Preservation	TBD	\$75 - \$100 Million
TOTAL						\$133,400,000