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BACKGROUND AND LEGISLATIVE MANDATE 

The Americans with Disabilities Act (ADA) of 1990 is a federal law that prohibits 
discrimination against people who have disabilities. Title II of the ADA specifically 
addresses the subject of making public services and public transportation accessible to 
those with disabilities. The ADA applies to all facilities, including facilities built before and 
after 1990. State and local government, public entities and agencies are required to 
perform self-evaluations of their current facilities, relative to the accessibility requirements 
of the ADA. Those agencies are then required to develop a Transition Plan to address 
any deficiencies.  
 
The U.S. Department of Justice’s (DOJ’s) ADA Title II regulations at 28 CFR 35.150(d) 
set forth a list of minimum Transition Plan requirements as follows: 
 

1. Develop an inventory of barriers (i.e., identify physical obstacles that limit the 
accessibility of facilities to individuals with disabilities). See 28 CFR 35.150(d)(3)(i) 
and 28 CFR 35.105(a). 

2. Describe the methods that will be used to make facilities accessible. See 28 CFR 
35.150(d)(3)(ii). 

3. Provide a schedule for making the access modifications. See 28 CFR 35.150(d)(2) 
and 28 CFR 35.150(d)(3)(iii). 

4. Identify the public official responsible for implementation of the Transition Plan. 
See 28 CFR 35.150(d)(3)(iv). 

 
The Transition Plan is required to be updated until all accessibility barriers are removed. 
 
The requirements of the ADA apply to all public entities or agencies, no matter the size. 
This includes the Arkansas Department of Transportation (ARDOT) and the extensive 
transportation system it manages.  
 
 

OBJECTIVE 

The ARDOT ADA Transition Plan is a comprehensive roadmap designed to ensure that 
all transportation facilities, programs, and services are accessible to individuals with 
disabilities. This plan outlines the steps ARDOT takes to identify and address barriers to 
accessibility, prioritize improvements, and foster an inclusive transportation network that 
accommodates all users. By committing to this plan, ARDOT demonstrates its dedication 
to equal access and its role in enhancing mobility, safety, and independence for people 
of all abilities across the state. 
 
To accomplish these objectives, ARDOT has taken/is taking the following actions: 
 

1. Inventory all assets and identify physical obstacles in all facilities under 
its control. This includes the public buildings owned by ARDOT such as 
District offices, Welcome Centers and rest areas. It also includes ARDOT-
managed pedestrian facilities in public rights-of-way, such as curb 
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ramps, sidewalks, pedestrian paths, street crossings, driveway crossings, 
crosswalks, pedestrian-activated signal systems, etc. 

2. Describe the methods used to make the facilities accessible. 

3. Develop and maintain a schedule and budget for achieving compliance. 

4. Identify an ADA Coordinator who is responsible for ADA compliance and 
implementation of the Transition Plan. 

5. Provide notice to the public about ADA requirements. 

6. Publish a grievance procedure to receive and review complaints related to 
accessibility. 

7. Develop internal design standards, specifications, and details. 

The Transition Plan will be revised periodically to incorporate any additional items or 
features for which ARDOT is responsible that have not previously been identified. 

 

ADA COORDINATOR 

The role of the ARDOT ADA Coordinator is to manage all programs and policies 
related to compliance with the ADA, Section 504 of the Rehabilitation Act of 1973, 
Title II, Title VI, and other federal and state laws associated with regulations for 
persons with disabilities. The ADA Coordinator has the delegated authority to 
oversee and implement ADA regulations and serves as the primary contact for all 
public outreach pertaining to discrimination against persons with disabilities per 
ARDOT’s Nondiscrimination Policy.  
 

Joanna P. McFadden 
Civil Rights Officer 

ADA/Section 504 Coordinator 
501-569-2298 

Joanna.McFadden@ardot.gov 
 
ARDOT also has a Staff ADA Compliance Engineer who assists the ADA Coordinator 
and other staff members throughout the state with ensuring that ARDOT’s transportation 
system and facilities are in compliance with the ADA. 

 

 

 

 

https://ardot.gov/divisions/civil-rights/notice-of-nondiscrimination/
mailto:Joanna.McFadden@ardot.gov
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PUBLIC ENGAGEMENT 

ARDOT’s commitment to accessibility extends beyond the transportation system to 
communication with Arkansans about their rights and ARDOT’s responsibilities under the 
ADA. ARDOT engages local communities to find out about their priorities and provide 
updates on progress to make the transportation system more accessible. 
 
 

COMMUNICATIONS 

ARDOT ensures that all public meetings are accessible to all members of the community, 

regardless of ability. All public meeting notices include instructions for requesting 

accessibility accommodations. An example is available here.  

 

Beyond public meetings, ARDOT ensures that all communication with individuals with 
disabilities is as effective as communication with other members of the public. ARDOT’s 
Public Involvement Handbook, available here, includes guidelines for staff to ensure 
engagement is accessible.  

 

The Ask ARDOT tool is a streamlined way for the public to submit questions and 
comments and communicate with ARDOT about topics pertaining to the Arkansas 
transportation system. The Ask ARDOT tool, available here, includes an ADA category, 
and those inquiries/requests are routed directly to the Civil Rights Division.  
 
Another means of keeping the public informed of pertinent information, upcoming 
events, and new projects is through social media. ARDOT’S Communications Division 
maintains updates to ARDOT’s various social media accounts which can be accessed 
by the following links: 
 

• Facebook: https://www.facebook.com/myARDOT 

• Instagram: https://www.instagram.com/myardot/ 

• YouTube: https://www.youtube.com/myardot 

• X (formerly Twitter): https://twitter.com/myARDOT 

• Vimeo: https://vimeo.com/myardot 

• Flickr: https://www.flickr.com/photos/ahtd 

 

ARDOT also makes its entire inventory of barriers public, including "in process" items. As 
discussed in the Self-Evaluation section of this plan, the Accessibility Barriers to ARDOT 
Public Buildings and Facilities, ADA Curb Ramp Inventory, and Welcome Center & Rest 
Area Inventory are available on the ARDOT ADA site, and the “in process” APS and 
sidewalk inventories will be added as the data collection/inventory process progresses.  

 

 

https://ardot.gov/wp-content/uploads/Public-Meeting-Invite-ADATP_Civil-Rights.pdf
https://www.ardot.gov/wp-content/uploads/2021/02/PIHandbook2020.10.pdf
https://ardot.govqa.us/webapp/_rs/(S(2zkrmsuvjaealozedf3lgsul))/SupportHome.aspx?sSessionID=
https://www.facebook.com/myARDOT
https://www.instagram.com/myardot/
https://www.youtube.com/myardot
https://twitter.com/myARDOT
https://vimeo.com/myardot
https://www.flickr.com/photos/ahtd
https://www.ardot.gov/divisions/civil-rights/ada/
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An integral part of the continuing success of ARDOT’s ADA compliance is the voice of 
the community. ARDOT ensures that the public is informed and given the opportunity to 
provide comments or concerns about the Transition Plan. The Transition Plan is available 
for public viewing on the ARDOT ADA Plan website, which also includes a Public 
Comments section. 
 
ARDOT also ensures engagement by directly soliciting input from the disability 
community, advocacy groups and other interested parties throughout the year. The 
list of those organizations can be found in Appendix A. These organizations are 
contacted each time ARDOT revises its Transition Plan, updates its schedule, or 
reaches any other significant milestone related to accessibility.  
 
The ARDOT Civil Rights Division tracks public comments and enters them into Ask 
ARDOT to retain a single record of all community input. Appendix B is included to 
provide a summary of any comments received and actions taken as a result of those 
comments. 

 

GRIEVANCE PROCEDURE 

To process a complaint related to ADA non-compliance, a formal complaint must be 
filed within 180 days of the occurrence of the alleged discriminatory act.  Assistance is 
available upon request by contacting ARDOT Civil Rights Division at (501) 569-2299. 
 

The ADA Complaint Form can be found in Appendix C and on the ARDOT website at the 
following link:  ADA Complaint Form. Community members may download and complete 
the form, or a paper form is also available upon request. Once the form is completed, it 
should be sent to: 
 

Arkansas Department of Transportation 
Civil Rights Division 

Attn: Joanna P. McFadden, Civil Rights Officer 
(ADA/Section 504 Coordinator) 

P.O. Box 2261 
Little Rock, AR 72203-2261 

 
 
Complaints of disability discrimination will be resolved by ARDOT in a prompt and fair 
manner. 

 

 

 

 

https://www.ardot.gov/divisions/equal-employment-opportunity-disadvantaged-business-enterprise/ada/
https://ardot.gov/wp-content/uploads/ADA-Title-II-Complaint-Form.pdf
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EXISTING ASSETS 

An important part of ARDOT’s commitment to serving individuals with disabilities is 
retrofitting existing assets to ensure that they are accessible. This section outlines the 
steps ARDOT has taken and will take in the future to improve these assets.  
 
 

SELF-EVALUATION 

The first task involved in preparing an ADA Transition Plan is conducting an inventory of 
existing facilities and listing all the barriers that limit accessibility. Over the years, ARDOT 
has identified barriers such as narrow sidewalks, steps, steep slopes, missing detectable 
warning systems, obstructions (such as mailboxes, signs, utility poles, etc.), inoperable 
or inaccessible traffic signal systems, missing curb ramps, etc. The information developed 
through this inventory process has been quantified and presented in a variety of ways 
including photos, databases, spreadsheets, drawings, and most recently using a 
Geographic Information System (GIS). The GIS-based inventory has allowed ARDOT to 
monitor and measure progress more effectively, enabling more frequent reviews and 
updates to ensure ongoing compliance. 
 
In the spring of 2019, ARDOT began the process of reassessing its facilities, including 
public buildings, curb ramps, push signals and sidewalks. Much of the data collection 
related to public buildings and curb ramps is complete and an inventory of barriers has 
been developed and is being used to develop a schedule for improvements. The 
proposed schedule can be found in the “Schedule and Funding” section below. 
 
The status of ARDOT’s data collection/inventory process is as follows: 
 

1. An inventory of barriers in ARDOT public buildings, Welcome Centers and rest 
areas has been completed and is available on the ARDOT ADA website. 
 

2. An inventory of approximately 43,000 curb ramps in the right-of-way of the State 
Highway System has been completed (Appendix D) and is available on the 
ARDOT ADA website. The attributes collected with each curb ramp include: 

 

• Unique ID 

• Route ID  

• Log Mile (log mile location of ADA ramp) 

• District (which ARDOT District the ramp is located) 

• Truncated Domes Present 

• Ramp Surface Type 

• Ramp Running Slope 

• Ramp Cross Slope 

• Ramp Width 

• Landing Running Slope 

https://www.ardot.gov/divisions/civil-rights/ada/
https://www.ardot.gov/divisions/civil-rights/ada/
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• Landing Cross Slope 

• Landing Width 

• Right Flare Slope 

• Left Flare Slope 

• Collection Date 

• Image Link (picture of ramp from camera image) 

• Latitude 

• Longitude 

• Comments 
 

3. An inventory of 1,265 signals was completed for the State Highway System to 
satisfy a portion of the traffic control inventory, as well as to identify areas where 
ADA ramps and sidewalks should be present. However, a determination has not 
yet been made regarding barriers associated with accessible pedestrian signals 
(APS). ARDOT is developing a digital survey to begin collecting information on 
APS in 2025. As soon as the data collection/inventory process for signals has 
begun, the “in process” inventory data will be made available on the ARDOT ADA 
website. 

 
4. Approximately 1,100 miles of sidewalk that parallels the State Highway System 

has been inventoried utilizing ortho imagery and video image collection. However, 
a determination has not yet been made regarding barriers associated with 
sidewalks. The sidewalk inventory will be the third phase of the self-evaluation 
process.  

 
It should be noted that many ADA barriers were also identified during new construction in 
calendar years 2020 to 2024. These barriers were corrected and pay items were applied 
as shown in Appendix E.  
 
ARDOT will complete the self-evaluation process and keep its inventory up-to-date 
utilizing field crew employees and summer engineering interns, who will conduct physical 
onsite field inspections on an ongoing basis to identify attributes and current conditions. 
For additional information regarding how the inventory will be maintained, please see the 
"Maintenance” and “Project Review” sections of this plan. 
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SCHEDULE AND FUNDING 

ARDOT has developed the following schedule of improvements to upgrade accessibility: 
  

• See Appendix F for a list of the Pavement Preservation jobs with known barriers 
which are currently scheduled.  

• See Appendix G for a list of construction projects with known barriers which are 
scheduled in the current Statewide Transportation Improvement Program (STIP). 

• See Appendix H for a list of barriers to ARDOT public buildings and facilities which 
are scheduled to be removed. 

• Additionally, ARDOT has committed $500,000 per year in the STIP for the removal 
of some of the higher-priority barriers which may not be included in existing 
programmed projects. The use of these funds will be based on the prioritization 
method described below. However, ARDOT may adjust the barrier removal 
priorities on an ongoing basis to meet community needs, citizen requests, and to 
make reasonable accommodations for persons with disabilities. 

 

 

PRIORITIZATION 

ARDOT uses the data and condition assessment of ADA facilities from field collection 
efforts to prioritize the need for ADA improvements. The highest priority is given to areas 
within ARDOT right-of-way where facilities are absent or in poor or very poor condition 
near a school, healthcare facility, or governmental facility. The following steps are used 
to prioritize the need for improvements to ADA facilities: 
 

• Review the final condition assessment from data collected to determine fair, poor, 
and very poor ADA facilities. 

• Identify areas with higher demand for upgraded ADA facilities, such as: 
▪ Educational facilities 
▪ Healthcare facilities 
▪ Governmental facilities 
▪ Bike/pedestrian probe data  
▪ Transit stop locations 
▪ Population density 
▪ Presence of disabled population 

• Verify locations using field personnel and determine areas for potential ADA 
improvements. 
 

Additionally, any public comment or concern about ADA facilities within ARDOT right-of-
way is reviewed and considered for improvement by ARDOT staff.  
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METHODS TO ENSURE COMPLIANCE 

Based on the scope of each project, construction or repairs are the responsibility of 
ARDOT using 2023 Public Rights-of-Way Accessibility Guidelines (PROWAG) or 2010 
ADA Accessibility Guidelines (ADAAG).  

 
1. Public buildings, Welcome Centers and rest areas have been re-evaluated and are 

continually monitored for ADA compliance.  All new facilities and public buildings 
are constructed in accordance with ADA guidelines.  

 
2. Curb Ramps/Sidewalks: ARDOT’s Bicycle and Pedestrian Facility Policy states 

that all sidewalk constructions will conform to the latest edition of the ADAAG. 
Existing items have been re-evaluated and are continually monitored for ADA 
compliance. ARDOT’s Maintenance and Construction Manuals include language 
which complies with the DOJ/DOT Joint Technical Assistance Memorandum on 
curb ramps. 

 
3. Pedestrian Signals: All locations with pedestrian signals are being re-evaluated for 

ADA compliance by collecting information on each signal, including the type of 
button, height, offset, reach, presence of a crosswalk, and traffic light. Once the 
inventory is completed, a plan will be developed to retrofit existing signals to meet 
APS standards.  

 
To assist engineers, contractors and designers, ARDOT provides guidance in its Design 
Manual and Standard Drawings to ensure all new and existing facilities are ADA-
compliant.  Existing pedestrian facilities are brought into ADA compliance by: 
 

• Verifying features such as markings, widths, slopes, surfaces, and changes in level 
do not violate guidelines. 

• Removing or replacing non-compliant features. 

• Installing or replacing detectable warnings. 
 
 

MAINTENANCE 

District staff members are responsible for reporting ADA compliance issues on ARDOT 

facilities and right-of-way to the ADA Coordinator as they become aware of them. ADA 

compliance issues such as impeding tree branches, noncompliant signs, minor 

discontinuities, etc. are directly addressed by ARDOT staff as soon as possible. 

The field data is updated to reflect improvements made by ARDOT. The GIS Mapping 

Section, in coordination with the Staff ADA Compliance Engineer and other ARDOT staff, 

conducts field reviews of these projects. The ADA inventory database and the GIS map 

are updated continually to reflect improvements and compliance issues.  

https://www.access-board.gov/guidelines-and-standards
https://www.ada.gov/regs2010/2010ADAStandards/Guidance2010ADAstandards.htm
https://www.ardot.gov/wp-content/uploads/2020/11/TM0503.pdf
https://www.ardot.gov/wp-content/uploads/2022/08/Roadway-Design-Plan-Development-Guidelines-02-09-2022.pdf
https://www.ardot.gov/wp-content/uploads/2022/08/Roadway-Design-Plan-Development-Guidelines-02-09-2022.pdf
https://www.ardot.gov/wp-content/uploads/1.-Standard-Drawings-Full-Book-English-04-13-2023.pdf
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PROJECT SCOPING 

ARDOT has incorporated an accessibility review into its project scoping process. Using 
the asset inventories identified above, the Roadway Design Division identifies pedestrian 
barriers within the scope of each project, and the ARDOT ADA Compliance Engineer 
conducts a preliminary review of these projects. 
 
 

ACCESSIBLE PEDESTRIAN SIGNALS 

ARDOT follows the policies outlined in PROWAG regarding Accessible Pedestrian 
Signals (APS). The Roadway Design Division updated its policies and standards, 
outlining requirements for APS, Rectangular Rapid Flashing Beacon (RRFB), and 
Pedestrian Push Button Pedestal in all plans.  
 
 

ACCESSIBLE PEDESTRIAN ROUTES 

ARDOT follows the Manual on Uniform Traffic Control Devices (MUTCD) to maintain 
pedestrian access in work zones by providing alternate pedestrian routes. A Construction 
Memorandum, along with revisions to the Resident Engineer Manual, have been 
distributed to ensure compliance. In addition, Section 105.04 of the Standard 
Specifications is being revised to ensure accessible pedestrian facilities and work zones 
during construction.  
 
 

PROJECT REVIEW 

ARDOT reviewed other state, county, and municipal accessibility design and construction 
checklists and is currently developing its own, ensuring that the design checklist and the 
construction checklist are essentially the same.  
 
The aforementioned Construction Memorandum and revised Resident Engineer Manual 
also include instructions on how Divisions and Districts are to update the inventories of 
accessibility assets so that publicly available information continues to be accurate. The 
Staff ADA Compliance Engineer is responsible for ensuring that these updates are 
completed.  
 
 

TRAINING 

An essential component of ARDOT’s compliance effort is training. ADA ramp application 

training has been provided to field crew employees and summer engineering interns. 

ARDOT continues to train District and Headquarters staff by providing lessons learned 

from ongoing and/or completed ADA projects. 
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MOVING FORWARD 

In order to be effective, the Transition Plan is utilized in the planning of projects and 
funding decisions. It is viewed as a “living document” and is updated as needed to reflect 
changes in real-world conditions and to address any new areas of non-compliance. For 
example, changes to a sidewalk (such as the relocation of a light pole) can create a new 
access problem that did not exist when the initial plan was drafted. Regular updates to 
the plan also enhance ARDOT’s ability to comply with the ADA and improve the 
effectiveness of its ADA program and the ADA Transition Plan itself. 
 
 

PROGRESS MONITORING 

ARDOT reviews construction and maintenance projects and tracks ADA compliance to 
ensure standards are up to date. Reviews are conducted by: 
 

• Physical onsite field inspection 

• GIS mapping/aerial photography 

 

The schedule is updated annually to reflect ADA programmed projects (Appendix F and 
Appendix G).  
 
ARDOT also reports progress annually on barrier removals and other ADA efforts to 
improve ARDOT’s facilities and right-of-way. 
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APPENDIX A: PUBLIC INVOLVEMENT DISTRIBUTION LIST 

 

• Ark-AHEAD (Association on Higher Education and Disability) 

• Arkansas Department of Human Services - Division of Services for the Blind 

• Arkansas Department of Human Services - Division of Developmental Disabilities 
Services 

• Arkansas Disability Coalition 

• Arkansas Governor’s Commission on People with Disabilities 

• Arkansas Governor's Developmental Disabilities Council 

• Arkansas Schools for the Deaf and Blind 

• Central Arkansas Regional Transportation Study 

• Disability Right Arkansas 

• Enhanced Mobility of Seniors and Individuals with Disabilities Programs 

• Frontier Metropolitan Planning Organization Northeast Arkansas Regional Planning 
Commission 

• Mainstream Center for Independent Living 

• Northwest Arkansas Regional Planning Commission  

• Pine Bluff Area Transportation Study 

• Sources for Community Independent Living, Inc. 

• Southwest ADA Center 

• Spa Area Independent Living Services (SAILS) 

• Texarkana Metropolitan Planning Organization  

• Tri-Lakes Metropolitan Planning Organization 

• West Memphis - Marion Area Transportation Study 

• World Services for the Blind 
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APPENDIX B: SUMMARY OF TRANSITION PLAN ENGAGEMENT  

 

This appendix will include a summary of comments received during public engagement (if any) 

and actions taken as a result. No comments have been received. 
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APPENDIX C: ADA COMPLAINT FORM 
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APPENDIX D: RAMPS IDENTIFIED BY ARDOT AS OF 9-30-2024 

 
42,845 ramps were identified parallel to Arkansas’s State Highway System 
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APPENDIX E: ADA BARRIERS REMEDIED IN 2020-2024 CONSTRUCTION 

Award 
Year 

Contract ID Job Name Location Inventory Barrier Items and Work 
Description 

Amount Paid 

2020 030501          SALINE & CADDO RIVERS STRS. & APPRS. (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$47,712.00 

2020 030501          SALINE & CADDO RIVERS STRS. & APPRS. (S) CONCRETE WALKS $29,266.20 

2020 030501          SALINE & CADDO RIVERS STRS. & APPRS. (S) WHEELCHAIR RAMPS (TYPE 3) $3,304.00 

2020 040579          COLLEGE AVE. - HUNTSVILLE RD. (SEL. SECS.) 
(FAYETTEVILLE)(S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$166,734.48 

2020 040579          COLLEGE AVE. - HUNTSVILLE RD. (SEL. SECS.) 
(FAYETTEVILLE)(S) 

CONCRETE WALKS $179,503.50 

2020 040579          COLLEGE AVE. - HUNTSVILLE RD. (SEL. SECS.) 
(FAYETTEVILLE)(S) 

CONCRETE WALKS (TYPE SPECIAL) $4,155.61 

2020 040579          COLLEGE AVE. - HUNTSVILLE RD. (SEL. SECS.) 
(FAYETTEVILLE)(S) 

COUNTDOWN PEDESTRIAN SIGNAL HEAD, LED $13,950.40 

2020 040579          COLLEGE AVE. - HUNTSVILLE RD. (SEL. SECS.) 
(FAYETTEVILLE)(S) 

WHEELCHAIR RAMPS (TYPE 1) $7,690.80 

2020 040579          COLLEGE AVE. - HUNTSVILLE RD. (SEL. SECS.) 
(FAYETTEVILLE)(S) 

WHEELCHAIR RAMPS (TYPE 3) $16,126.25 

2020 040622          WASHINGTON CO. LINE - SOUTH STRS. & APPRS. 
(S) 

CONCRETE CURB (TYPE B) $17,800.00 

2020 040716          MASSARD CREEK - HWY. 22 (WIDENING & 
RELOC.) (HWY. 255) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$200,475.00 

2020 040819          HWYS. 64, 96 & 252 STRS. & APPRS. (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$7,019.25 

2020 040819          HWYS. 64, 96 & 252 STRS. & APPRS. (S) CONCRETE WALKS $26,965.42 

2020 040819          HWYS. 64, 96 & 252 STRS. & APPRS. (S) CONCRETE WALKS (TYPE SPECIAL) $20,313.26 

2020 040819          HWYS. 64, 96 & 252 STRS. & APPRS. (S) WHEELCHAIR RAMPS (TYPE 3) $3,871.88 

2020 050407          HWY. 67 - HWY. 385 (KENSETT & SEARCY) (S) CONCRETE CURB (TYPE A) $1,224.94 

2020 050407          HWY. 67 - HWY. 385 (KENSETT & SEARCY) (S) CONCRETE WALKS $2,896.87 

2020 061166          47TH ST. - REMOUNT RD. SAFETY IMPVTS. (NLR) 
(S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$1,737.68 
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Award 
Year 

Contract ID Job Name Location Inventory Barrier Items and Work Description Amount Paid 

2020 061166          47TH ST. - REMOUNT RD. SAFETY IMPVTS. (NLR) 
(S) 

CONCRETE WALKS $1,086.53 

2020 061166          47TH ST. - REMOUNT RD. SAFETY IMPVTS. (NLR) 
(S) 

COUNTDOWN PEDESTRIAN SIGNAL HEAD, LED $10,712.22 

2020 061166          47TH ST. - REMOUNT RD. SAFETY IMPVTS. (NLR) 
(S) 

WHEELCHAIR RAMPS - ALTERATIONS (TYPE 5) $6,164.20 

2020 061166          47TH ST. - REMOUNT RD. SAFETY IMPVTS. (NLR) 
(S) 

WHEELCHAIR RAMPS - ALTERATIONS (TYPE 6) $8,219.86 

2020 061309          MITZI PKWY. - HWY. 290 (SAFETY IMPVTS.) (SEL. 
SECS.) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$1,518.00 

2020 061331          PLEASANT RIDGE RD. - PLEASANT VALLEY DR. 
(L.R.) (F) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$1,376,864.37 

2020 061331          PLEASANT RIDGE RD. - PLEASANT VALLEY DR. 
(L.R.) (F) 

CONCRETE CURB (TYPE D) $2,221.60 

2020 061331          PLEASANT RIDGE RD. - PLEASANT VALLEY DR. 
(L.R.) (F) 

CONCRETE WALKS $373,440.55 

2020 061331          PLEASANT RIDGE RD. - PLEASANT VALLEY DR. 
(L.R.) (F) 

COUNTDOWN PEDESTRIAN SIGNAL HEAD, LED $17,634.60 

2020 061331          PLEASANT RIDGE RD. - PLEASANT VALLEY DR. 
(L.R.) (F) 

WHEELCHAIR RAMPS (TYPE 3) $21,660.18 

2020 061331          PLEASANT RIDGE RD. - PLEASANT VALLEY DR. 
(L.R.) (F) 

WHEELCHAIR RAMPS (TYPE 4) $5,326.05 

2020 061438          BRYANT RD. - HWY. 298 WEST (SAFETY IMPVTS.) 
(SEL. SECS.) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$103,994.10 

2020 061438          BRYANT RD. - HWY. 298 WEST (SAFETY IMPVTS.) 
(SEL. SECS.) (S) 

CONCRETE CURB (TYPE B) $5,272.30 

2020 061438          BRYANT RD. - HWY. 298 WEST (SAFETY IMPVTS.) 
(SEL. SECS.) (S) 

CONCRETE WALKS $99,817.64 

2020 061438          BRYANT RD. - HWY. 298 WEST (SAFETY IMPVTS.) 
(SEL. SECS.) (S) 

WHEELCHAIR RAMPS (TYPE 3) $3,662.44 

2020 061442          GARLAND CO. LINE - BENTON (SAFETY IMPVTS.) 
(S) 

CONCRETE CURB (TYPE B) $16,564.80 
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2020 061457          HWY. 319 RR SIG. UPGRADE & TRAFFIC SIG. 
(WARD) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$46,416.00 

2020 061506          SHILCOTTS BAYOU STR.  & APPRS. (NORTH 
LITTLE ROCK) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$17,146.50 

2020 061506          SHILCOTTS BAYOU STR.  & APPRS. (NORTH 
LITTLE ROCK) (S) 

CONCRETE WALKS $30,121.71 

2020 061506          SHILCOTTS BAYOU STR.  & APPRS. (NORTH 
LITTLE ROCK) (S) 

WHEELCHAIR RAMPS (TYPE 3) $5,080.33 

2020 061507          PALARM CREEK STR. & APPRS. (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE B-1) (1' 6") 

$22,344.00 

2020 061547          HWY. 7S - HWY. 5 (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$693,992.64 

2020 061547          HWY. 7S - HWY. 5 (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE E-1) (2' 0") 

$8,993.60 

2020 061547          HWY. 7S - HWY. 5 (S) CONCRETE WALKS $867,273.50 

2020 061547          HWY. 7S - HWY. 5 (S) CONCRETE WALKS (TYPE SPECIAL) $384,002.97 

2020 061547          HWY. 7S - HWY. 5 (S) COUNTDOWN PEDESTRIAN SIGNAL HEAD, LED $4,414.00 

2020 061547          HWY. 7S - HWY. 5 (S) WHEELCHAIR RAMPS (TYPE 2) $1,833.00 

2020 061547          HWY. 7S - HWY. 5 (S) WHEELCHAIR RAMPS (TYPE 3) $40,420.50 

2020 070375          ALSOBROOK SLOUGH STR. & APPRS. (S) 31' PRECAST CONCRETE CURB UNITS $77,000.00 

2020 080457          UPRR OVERPASS & REALIGN. (MAYFLOWER) (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$28,380.80 

2020 080457          UPRR OVERPASS & REALIGN. (MAYFLOWER) (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$98,694.40 

2020 080457          UPRR OVERPASS & REALIGN. (MAYFLOWER) (S) CONCRETE WALKS $119,264.38 

2020 080457          UPRR OVERPASS & REALIGN. (MAYFLOWER) (S) COUNTDOWN PEDESTRIAN SIGNAL HEAD, LED $9,240.00 

2020 080457          UPRR OVERPASS & REALIGN. (MAYFLOWER) (S) REMOVAL & DISPOSAL OF CONCRETE CURB $1,795.80 

2020 080457          UPRR OVERPASS & REALIGN. (MAYFLOWER) (S) WHEELCHAIR RAMPS (TYPE 3) $50,167.60 

2020 080504          DEER CREEK STR. & APPRS. (S) CONCRETE CURB (TYPE B) $14,205.00 
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2020 090384          PEA RIDGE NATIONAL MILITARY PARK 
MITIGATION (S) 

NYOPLAST CURB INLET $3,937.10 

2020 090384          PEA RIDGE NATIONAL MILITARY PARK 
MITIGATION (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1'6") 

$3,687.20 

2020 090384          PEA RIDGE NATIONAL MILITARY PARK 
MITIGATION (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$62,045.52 

2020 090384          PEA RIDGE NATIONAL MILITARY PARK 
MITIGATION (S) 

CONCRETE WALKS $256,918.94 

2020 090384          PEA RIDGE NATIONAL MILITARY PARK 
MITIGATION (S) 

CONCRETE WALKS $9,193.85 

2020 090384          PEA RIDGE NATIONAL MILITARY PARK 
MITIGATION (S) 

REMOVAL & DISPOSAL OF WALKS $205.80 

2020 090384          PEA RIDGE NATIONAL MILITARY PARK 
MITIGATION (S) 

SIDEWALK UNDERDRAIN $3,519.40 

2020 090384          PEA RIDGE NATIONAL MILITARY PARK 
MITIGATION (S) 

WHEELCHAIR RAMPS (TYPE SPECIAL) $2,950.10 

2020 090384          PEA RIDGE NATIONAL MILITARY PARK 
MITIGATION (S) 

WHEELCHAIR RAMPS (TYPE SPECIAL) $22,759.71 

2020 090434          WOLF CREEK & DECATUR BRANCH STRS. & 
APPRS. (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$13,620.00 

2020 090434          WOLF CREEK & DECATUR BRANCH STRS. & 
APPRS. (S) 

CONCRETE WALKS $9,549.90 

2020 090434          WOLF CREEK & DECATUR BRANCH STRS. & 
APPRS. (S) 

WHEELCHAIR RAMPS (TYPE 3) $4,900.00 

2020 090438          HWY.65/HWY.43/ROCK SPRINGS RD.SIGNAL 
UPGRADE & INTERS.IMPVTS 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$86,020.00 

2020 090438          HWY.65/HWY.43/ROCK SPRINGS RD.SIGNAL 
UPGRADE & INTERS.IMPVTS 

CONCRETE WALKS $54,128.72 

2020 090438          HWY.65/HWY.43/ROCK SPRINGS RD.SIGNAL 
UPGRADE & INTERS.IMPVTS 

CONCRETE WALKS (TYPE SPECIAL) $150,705.00 

2020 090438          HWY.65/HWY.43/ROCK SPRINGS RD.SIGNAL 
UPGRADE & INTERS.IMPVTS 

COUNTDOWN PEDESTRIAN SIGNAL HEAD, LED $8,250.00 
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2020 090438          HWY.65/HWY.43/ROCK SPRINGS RD.SIGNAL 
UPGRADE & INTERS.IMPVTS 

WHEELCHAIR RAMPS (TYPE 3) $18,066.00 

2020 090472          LITTLE SUGAR & TANYARD CREEKS 
STRS.&APPRS. (BELLA VISTA) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$76,653.90 

2020 090472          LITTLE SUGAR & TANYARD CREEKS 
STRS.&APPRS. (BELLA VISTA) (S) 

CONCRETE WALKS $110,500.00 

2020 090472          LITTLE SUGAR & TANYARD CREEKS 
STRS.&APPRS. (BELLA VISTA) (S) 

CONCRETE WALKS $7,250.50 

2020 090472          LITTLE SUGAR & TANYARD CREEKS 
STRS.&APPRS. (BELLA VISTA) (S) 

WHEELCHAIR RAMPS (TYPE 3) $25,556.86 

2020 100835          HWY. 18/CARAWAY RD. INTERS. IMPVTS. 
(JONESBORO) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$113,140.44 

2020 100835          HWY. 18/CARAWAY RD. INTERS. IMPVTS. 
(JONESBORO) (S) 

CONCRETE CURB (TYPE E) $6,661.62 

2020 100835          HWY. 18/CARAWAY RD. INTERS. IMPVTS. 
(JONESBORO) (S) 

CONCRETE WALKS $95,371.21 

2020 100835          HWY. 18/CARAWAY RD. INTERS. IMPVTS. 
(JONESBORO) (S) 

CONCRETE WALKS (TYPE SPECIAL) $6,092.96 

2020 100835          HWY. 18/CARAWAY RD. INTERS. IMPVTS. 
(JONESBORO) (S) 

COUNTDOWN PEDESTRIAN SIGNAL HEAD, LED $12,960.00 

2020 100835          HWY. 18/CARAWAY RD. INTERS. IMPVTS. 
(JONESBORO) (S) 

WHEELCHAIR RAMPS (TYPE 3) $4,757.60 

2020 100872          HWY. 18/MAIN ST./HIGHLAND DR. INTERS. 
IMPVTS. (JONESBORO)(S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$24,237.00 

2020 100872          HWY. 18/MAIN ST./HIGHLAND DR. INTERS. 
IMPVTS. (JONESBORO)(S) 

CONCRETE WALKS $20,523.42 

2020 100872          HWY. 18/MAIN ST./HIGHLAND DR. INTERS. 
IMPVTS. (JONESBORO)(S) 

CONCRETE WALKS (TYPE SPECIAL) $12,989.25 

2020 100872          HWY. 18/MAIN ST./HIGHLAND DR. INTERS. 
IMPVTS. (JONESBORO)(S) 

COUNTDOWN PEDESTRIAN SIGNAL HEAD, LED $17,250.00 

2020 100872          HWY. 18/MAIN ST./HIGHLAND DR. INTERS. 
IMPVTS. (JONESBORO)(S) 

WHEELCHAIR RAMPS (TYPE 1) $10,051.15 
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2020 100872          HWY. 18/MAIN ST./HIGHLAND DR. INTERS. 
IMPVTS. (JONESBORO)(S) 

WHEELCHAIR RAMPS (TYPE 3) $748.25 

2020 100872          HWY. 18/MAIN ST./HIGHLAND DR. INTERS. 
IMPVTS. (JONESBORO)(S) 

WHEELCHAIR RAMPS (TYPE 4) $24,113.97 

2020 100873          LAWRENCE CO. LINE - HWY. 62 (S) CONCRETE COMBINATION CURB & GUTTER  
(TYPE A) (1'6") 

$1,716.00 

2020 100873          LAWRENCE CO. LINE - HWY. 62 (S) CONCRETE WALKS $1,808.95 

2020 100873          LAWRENCE CO. LINE - HWY. 62 (S) REMOVAL & DISPOSAL OF CONCRETE WALKS $723.58 

2020 100873          LAWRENCE CO. LINE - HWY. 62 (S) REMOVAL & DISPOSAL OF CURB & GUTTER $858.00 

2020 100878          HWY. 49/HWY. 34 INTERS. IMPVTS. 
(MARMADUKE) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$65,936.08 

2020 100878          HWY. 49/HWY. 34 INTERS. IMPVTS. 
(MARMADUKE) (S) 

CONCRETE WALKS $39,148.72 

2020 100878          HWY. 49/HWY. 34 INTERS. IMPVTS. 
(MARMADUKE) (S) 

WHEELCHAIR RAMPS (TYPE 3) $18,250.55 

2020 100891          HWY. 148 - HWY. 18 (BLYTHEVILLE) (S) REMOVAL & DISPOSAL OF CURB & GUTTER $680.00 

2020 100950          HWY. 158/HWY. 163 INTERS. SAFETY IMPVTS. (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$60,770.50 

2020 100950          HWY. 158/HWY. 163 INTERS. SAFETY IMPVTS. (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE E-1) (2' 0") 

$10,299.75 

2020 101020          MARKED TREE - LEPANTO (S) CONCRETE CURB (TYPE D) $16,959.84 

2020 101020          MARKED TREE - LEPANTO (S) CONCRETE WALKS $8,652.10 

2020 101020          MARKED TREE - LEPANTO (S) REMOVAL & DISPOSAL OF CURB & GUTTER $10,745.47 

2020 101020          MARKED TREE - LEPANTO (S) REMOVAL & DISPOSAL OF WALKS $4,727.18 

2020 A40005          HWY. 16 - HWY. 45 (FAYETTEVILLE) (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$11,426.00 

2020 A40005          HWY. 16 - HWY. 45 (FAYETTEVILLE) (S) CONCRETE WALKS $26,180.70 

2020 C23006          CONWAY DAVIS ST. OVERLAY (S) WHEELCHAIR RAMPS (TYPE 3) $21,067.20 

2020 C57005          COVE & MENA OVERLAY (S) CONCRETE WALKS $3,622.08 

2020 C57005          COVE & MENA OVERLAY (S) WHEELCHAIR RAMPS (TYPE 3) $2,887.24 
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2020 C57005          COVE & MENA OVERLAY (S) WHEELCHAIR RAMPS (TYPE SPECIAL) $2,107.72 

2020 C72003          FARMINGTON DOUBLE SPRINGS RD. 
IMPROVEMENTS (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$42,984.45 

2020 C72003          FARMINGTON DOUBLE SPRINGS RD. 
IMPROVEMENTS (S) 

CONCRETE WALKS $6,557.38 

2020 CA0701          HWY. 167 IMPROVEMENTS (HAMPTON) (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$445,401.05 

2020 CA0701          HWY. 167 IMPROVEMENTS (HAMPTON) (S) CONCRETE CURB (TYPE D) $64,640.57 

2020 CA0701          HWY. 167 IMPROVEMENTS (HAMPTON) (S) CONCRETE WALKS $367,355.77 

2020 CA0701          HWY. 167 IMPROVEMENTS (HAMPTON) (S) COUNTDOWN PEDESTRIAN SIGNAL HEAD, LED $7,356.64 

2020 CA0701          HWY. 167 IMPROVEMENTS (HAMPTON) (S) WHEELCHAIR RAMPS (TYPE 3) $20,398.51 

2020 CA0701          HWY. 167 IMPROVEMENTS (HAMPTON) (S) WHEELCHAIR RAMPS (TYPE 4) $25,695.14 

2020 CA0705          CO. RD. 27 - HWY. 79 (WIDENING) (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$46,025.00 

2020 CA0706          AIRPORT DR. - HWY. 82B (WIDENING) (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$541,680.00 

2020 CA0706          AIRPORT DR. - HWY. 82B (WIDENING) (S) CONCRETE WALKS $481,096.56 

2020 CA0706          AIRPORT DR. - HWY. 82B (WIDENING) (S) WHEELCHAIR RAMPS (TYPE 3) $37,145.00 

2021 040847          HWY. 16/112 SPUR INTCHNG. IMPVTS. (F) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$253,703.20 

2021 040847          HWY. 16/112 SPUR INTCHNG. IMPVTS. (F) CONCRETE WALKS $424,041.12 

2021 040847          HWY. 16/112 SPUR INTCHNG. IMPVTS. (F) PEDESTRIAN SIGNAL HEAD RELOCATION $4,800.00 

2021 040847          HWY. 16/112 SPUR INTCHNG. IMPVTS. (F) WHEELCHAIR RAMPS (TYPE 2) $6,720.00 

2021 040847          HWY. 16/112 SPUR INTCHNG. IMPVTS. (F) WHEELCHAIR RAMPS (TYPE 3) $27,645.45 

2021 090623          HWY. 295 SLIDE REPAIRS (MADISON CO.) (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$1,200.00 

2021 100941          HWY. 62 INTERS. IMPVTS. (PIGGOTT) (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$126,055.50 

2021 100941          HWY. 62 INTERS. IMPVTS. (PIGGOTT) (S) CONCRETE CURB (TYPE D) $8,190.00 

2021 100941          HWY. 62 INTERS. IMPVTS. (PIGGOTT) (S) CONCRETE WALKS $38,269.14 
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2021 100941          HWY. 62 INTERS. IMPVTS. (PIGGOTT) (S) COUNTDOWN PEDESTRIAN SIGNAL HEAD, LED $12,720.00 

2021 100941          HWY. 62 INTERS. IMPVTS. (PIGGOTT) (S) WHEELCHAIR RAMPS (TYPE 2) $2,332.50 

2021 100941          HWY. 62 INTERS. IMPVTS. (PIGGOTT) (S) WHEELCHAIR RAMPS (TYPE 3) $11,306.25 

2021 C76061          PRAIRIE GROVE & SILOAM SPRINGS OVERLAY (S) WHEELCHAIR RAMPS - ALTERATIONS (TYPE 5) $2,379.45 

2021 CA0607          FLEETWOOD DR. - HWY. 227 (WIDENING) (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$639,194.14 

2021 CA0607          FLEETWOOD DR. - HWY. 227 (WIDENING) (S) CONCRETE CURB (TYPE A) $28,497.65 

2021 CA0607          FLEETWOOD DR. - HWY. 227 (WIDENING) (S) CONCRETE WALKS $476,867.97 

2021 CA0607          FLEETWOOD DR. - HWY. 227 (WIDENING) (S) CONCRETE WALKS (TYPE SPECIAL) $219,427.06 

2021 CA0607          FLEETWOOD DR. - HWY. 227 (WIDENING) (S) COUNTDOWN PEDESTRIAN SIGNAL HEAD, LED $15,708.00 

2021 CA0607          FLEETWOOD DR. - HWY. 227 (WIDENING) (S) WHEELCHAIR RAMPS (TYPE 2) $4,209.63 

2021 CA0607          FLEETWOOD DR. - HWY. 227 (WIDENING) (S) WHEELCHAIR RAMPS (TYPE 4) $7,144.98 

2021 CA0607          FLEETWOOD DR. - HWY. 227 (WIDENING) (S) WHEELCHAIR RAMPS (TYPE 6) $730.51 

2021 CA0607          FLEETWOOD DR. - HWY. 227 (WIDENING) (S) WHEELCHAIR RAMPS (TYPE 3) $19,803.60 

2022 020588          11TH AVE. - HARDING AVE. (HWY. 190) (PINE 
BLUFF) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$108,150.00 

2022 020588          11TH AVE. - HARDING AVE. (HWY. 190) (PINE 
BLUFF) (S) 

CONCRETE WALKS $65,192.66 

2022 061736          CENTRAL OFFICE WALKING TRAIL IMPVTS. (RTP) 
(S) 

CONCRETE WALKS $241,849.26 

2022 061736          CENTRAL OFFICE WALKING TRAIL IMPVTS. (RTP) 
(S) 

WHEELCHAIR RAMPS (TYPE 1) $30,135.00 

2022 100657          I-555 HWY. 49 (DR. MARTIN LUTHER KING JR. 
DR. EXTENSION) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$542,078.71 

2022 110800          I-40 TRUCK PARKING EXPANSION PROJECT 
(PH.I)(WEST MEMPHIS)(S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$66,701.60 

2022 A00004          SHARP CO. LINE - HWY. 63B WEST (SEL. SECS.) 
(S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE SPECIAL) 

$46,502.00 

2022 A00014          HWY. 181 - HWY. 77 (S) REMOVAL & DISPOSAL OF CONCRETE CURB $3,885.50 
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2022 A40010          HWY. 64 - HWY. 64 (RIVERFRONT DR.) (FORT 
SMITH) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$13,675.20 

2022 A40012          I-49 - BENTON CO. LINE (SEL. SECS.) (S) CONCRETE CURB (TYPE A) $12,955.98 

2022 A40012          I-49 - BENTON CO. LINE (SEL. SECS.) (S) REMOVAL & DISPOSAL OF CURB $8,418.41 

2022 C29002          HOPE 6TH ST. RECONSTRUCTION (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$146,457.50 

2022 C29002          HOPE 6TH ST. RECONSTRUCTION (S) CONCRETE WALKS $92,558.04 

2022 C29002          HOPE 6TH ST. RECONSTRUCTION (S) WHEELCHAIR RAMPS (TYPE 2) $17,595.87 

2022 C29002          HOPE 6TH ST. RECONSTRUCTION (S) WHEELCHAIR RAMPS (TYPE 3) $14,015.22 

2022 CA0604          MAIN ST. - VANDENBERG BLVD. (WIDENING) 
(JACKSONVILLE) (F) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$772,711.67 

2022 CA0604          MAIN ST. - VANDENBERG BLVD. (WIDENING) 
(JACKSONVILLE) (F) 

CONCRETE CURB (TYPE D) $104,148.90 

2022 CA0604          MAIN ST. - VANDENBERG BLVD. (WIDENING) 
(JACKSONVILLE) (F) 

CONCRETE WALKS $401,436.06 

2022 CA0604          MAIN ST. - VANDENBERG BLVD. (WIDENING) 
(JACKSONVILLE) (F) 

CONCRETE WALKS (TYPE SPECIAL) $736,192.28 

2022 CA0604          MAIN ST. - VANDENBERG BLVD. (WIDENING) 
(JACKSONVILLE) (F) 

INTEGRAL CURB (TYPE A) $211.65 

2022 CA0604          MAIN ST. - VANDENBERG BLVD. (WIDENING) 
(JACKSONVILLE) (F) 

WHEELCHAIR RAMPS (TYPE 3) $60,626.63 

2022 CA0604          MAIN ST. - VANDENBERG BLVD. (WIDENING) 
(JACKSONVILLE) (F) 

WHEELCHAIR RAMPS (TYPE 4) $2,332.16 

2022 CA0604          MAIN ST. - VANDENBERG BLVD. (WIDENING) 
(JACKSONVILLE) (F) 

WHEELCHAIR RAMPS (TYPE 6) $5,300.41 

2023 012275          CADDO VALLEY - GARLAND CO. LINE (PASSING 
LANES) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE B-1) (1' 6") 

$40,137.66 

2023 012462          HWYS. 66 & 263 SLIDE REPAIRS (SEARCY & 
STONE COS.)(S) 

INTEGRAL CURB (TYPE C) $12,500.00 

2023 020626          HWY. 104 - HWY. 365 (PINE BLUFF & WHITE 
HALL) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$144,270.00 
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2023 050171          HWY. 175 & 175S STRS. & APPRS. (CHEROKEE 
VILLAGE) (S) 

CONCRETE WALKS (TYPE SPECIAL) $365,736.00 

2023 061439          HWY. 7 - DEERPARK RD. (SAFETY IMPVTS.) (S) REMOVAL & DISPOSAL OF CURB & GUTTER $546.61 

2023 061508          I-30 - ALCOA RD. (BENTON) (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$294,410.60 

2023 061508          I-30 - ALCOA RD. (BENTON) (S) CONCRETE CURB (TYPE A) $700.48 

2023 061508          I-30 - ALCOA RD. (BENTON) (S) CONCRETE WALKS $376,123.20 

2023 061508          I-30 - ALCOA RD. (BENTON) (S) CONCRETE WALKS (TYPE SPECIAL) $122,227.35 

2023 061508          I-30 - ALCOA RD. (BENTON) (S) WHEELCHAIR RAMPS (TYPE 3) $9,335.87 

2023 061613          I-40 STRS. & APPRS. (HWYS. 13 & 31) (CARLISLE 
& LONOKE) (S) 

CONCRETE COMBINATION CURB & GUTTER 
(TYPE A) (1' 6") 

$94,291.86 

2023 061613          I-40 STRS. & APPRS. (HWYS. 13 & 31) (CARLISLE 
& LONOKE) (S) 

CONCRETE WALKS $146,223.29 

2023 090549          LEATHERWOOD CREEK STR. & APPRS. (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE B-1) (1' 6") 

$16,875.00 

2023 A10010          HWY. 1B RESURFACING (FORREST CITY) (S) REMOVAL & DISPOSAL OF CURB & GUTTER $120.00 

2023 C45006          SUMMIT SURFACING (S) WHEELCHAIR RAMPS (TYPE 3) $8,780.00 

2023 C47013          OSCEOLA HALE AVE. OVERLAY (S) CONCRETE WALKS $21,233.00 

2023 C47013          OSCEOLA HALE AVE. OVERLAY (S) WHEELCHAIR RAMPS (TYPE 3) $11,737.00 

2023 C47013          OSCEOLA HALE AVE. OVERLAY (S) WHEELCHAIR RAMPS (TYPE SPECIAL) $29,224.80 

2023 C52009          CAMDEN & EAST CAMDEN OVERLAY (S) CONCRETE WALKS $9,417.50 

2023 C52009          CAMDEN & EAST CAMDEN OVERLAY (S) WHEELCHAIR RAMPS (TYPE 3) $30,001.50 

2023 C61007          REYNO OVERLAY (S) WHEELCHAIR RAMPS (TYPE 3) $13,251.20 

2023 C76076          TILLAR & REED OVERLAY & SURFACING (S) WHEELCHAIR RAMPS (TYPE 3) $10,668.00 

2024 A40029          HWY. 255 IMPVTS. (SEBASTIAN CO.) (S) REMOVAL & DISPOSAL OF SIDEWALKS $149.70 

2024 A40029          HWY. 255 IMPVTS. (SEBASTIAN CO.) (S) WHEELCHAIR RAMPS (TYPE 3) $3,788.20 

2024 C18018          CRAWFORDSVILLE DELTA POINT OVERLAY (S) WHEELCHAIR RAMPS (TYPE 3) $29,729.52 

2024 C32010          NEWARK OVERLAY (S) WHEELCHAIR RAMPS (TYPE 3) $6,677.48 
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Award 
Year 

Contract ID Job Name Location Inventory Barrier Items and Work Description Amount Paid 

2024 C60014          JACKSONVILLE OVERLAY (S) CONCRETE COMBINATION CURB & GUTTER 
(TYPE B-1) (1' 6") 

$3,655.00 

2024 C76081          SWIFTON & ALICIA OVERLAY (S) WHEELCHAIR RAMPS (TYPE 3) $3,555.00 
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APPENDIX F: PAVEMENT PRESERVATION JOBS WITH KNOWN BARRIERS 

Job Number Job Name County Route 
ADA Curb 

Ramp 
Barriers 

020757 Stuttgart – Prairie Co. Line (S) Arkansas 165 20 

02X343 Hwy. 79 – Hwy. 130 (Stuttgart) (S) Arkansas 79C 6 

A20033 Hwys. 82 & 425 Impvts. (S) Ashley 82 24 

02X294 Louisiana State Line – Hwy. 52 (S) Ashley 165 7 

090688 Searcy Co. Line – Stone Co. Line (S) Baxter 14 3 

09X533 
Rodeo Dr. – Hwy. 62B (Mountain Home) 

(S) 
Baxter 178 1 

090694 
Hwys. 62B & 178 Impvts. (Mountain Home) 

(S) 
Baxter 178 3 

090697 Mountain Home – Missouri State Line (S) Baxter 201 6 

09X530 Hwy. 62 – Hwy. 62B (Mountain Home) (S) Baxter 5 SPUR 7 

090686 
SW Artillery Rd. – SW Wheatgrass Blvd. 

(Bentonville) (S) 
Benton 12 2 

09X531 
N. Dogwood St. – Hwy. 264 (Siloam 

Springs) (S) 
Benton 43 13 

090596 Avoca – Garfield (S) Benton 62 4 

090599 Hwy. 94 – Guthrie Rd. (Pea Ridge) (S) Benton 94 3 

090698 Hwy. 279 – Hwy. 94 (Bella Vista) (S) Benton 340 3 

09X534 
Oklahoma State Line – East (Siloam 

Springs) (S) 
Benton 412 4 

09X410 Hwy. 59 – Hwy. 72 (S) Benton 102 BUS 4 

09X517 Hwy. 43 – Hwy. 65 (Harrison) (S) Boone 65 BUS 2 

070581 Hwy. 278 – Hermitage (S) Bradley 63 BUS 2 

07X315 Hwy. 63B Impvts. (Warren) (S) Bradley 63 BUS 33 

070588 Hwy. 167 – Hwy. 160 (S) Calhoun 278 8 

090689 Berryville – Indian Creek (S) Carroll 21 26 

09X498 Eureka Springs – Berryville (S) Carroll 62 1 

02X342 Hwy. 278 – Hwy. 65 (S) Chicot 35 32 

020750 Hwys. 65, 82 & 165 Impvts. (S) Chicot 65 1 
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Job Number Job Name County Route 
ADA Curb 

Ramp 
Barriers 

07X308 W. of Hwy. 53 – I-30 (S) Clark 8 1 

070533 Pike Co. Line – Hwy. 53 (S) Clark 8 24 

070580 Gurdon – Nevada Co. Line (S) Clark 53 8 

101157 Piggott – Marmaduke (S) Clay 49 21 

10X655 Little Cache River Ditch – Pollard (S) Clay 62 1 

101155 Corning – E. of McDougal (S) Clay 62 20 

101156 E. of Pollard – Piggott (S) Clay 62 31 

05X368 
Faulkner Co. Line – Pangburn (Sel. Secs.) 

(S) 
Cleburne 25 6 

050490 
Hwys. 110 & 210 Impvts. (Heber Springs) 

(S) 
Cleburne 110 8 

040938 Alma – Franklin Co. Line (S) Crawford 64 2 

01X503 Hwy. 79 – Hwy. 77 (S) Crittenden 70 32 

110780 Hwy. 306 – Hwy. 64 (S) Cross 1 34 

A70035 Princeton – Hwy. 79B (S) Dallas 8 2 

070577 Fordyce – Bradley Co. Line (S) Dallas 8 11 

070587 Hwy. 275 – Fordyce (S) Dallas 274 1 

020792 Hwy. 65 – Arkansas Co. Line (S) Desha 165 4 

02X341 Hwy. 35 – McGehee (S) Desha 278 14 

020797 S. of Hwy. 172 – Monticello (S) Drew 425 15 

080703 
Hwy. 65B – Ingram St. (Drainage Impvts.) 

(Conway) (S) 
Faulkner 64 8 

080705 Pulaski Co. Line – Vilonia (S) Faulkner 107 1 

040931 Hwys. 23 & 219 Impvts. (Ozark) (S) Franklin 23 4 

050479 Hwy. 62 – Hwy. 395 (Salem) (S) Fulton 9 4 

05X328 Hwy. 395 – Hwy. 63 (S) Fulton 9 18 

06X350 
Buena Vista Rd. – S. of Fox Pass Cutoff 

(Hot Springs) (Sel. Secs.) (S) 
Garland 7 39 
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Job Number Job Name County Route 
ADA Curb 

Ramp 
Barriers 

061794 Hwy. 290 – Hwy. 270B (Hot Springs) (S) Garland 128 19 

06X352 Hwy. 270 – Hwy. 70B (Hot Springs) (S) Garland 270 BUS 20 

06X351 Hwy. 70B – Hwy. 70 (Hot Springs) (S) Garland 270 BUS 33 

020796 Hot Spring Co. Line – Saline River (S) Grant 270 2 

02X349 Hwy. 167B – East (Sel. Secs.) (S) Grant 270 11 

020795 Dallas Co. Line – Hwy. 167 (S) Grant 167 BUS 3 

10X752 Hwy. 49 – Hwy. 412B (S) Greene 49 BUS 28 

030614 Hwy. 67 Impvts. (Hope) (S) Hempstead 67 5 

030620 Hwy. 29 – Hwy. 67 (S) Hempstead 174 12 

030611 
Hwys. 29B & 73 Impvts. (Hempstead Co.) 

(S) 
Hempstead 29 BUS 25 

06X548 Clark Co. Line – Hwy. 270B (Sel. Secs.) (S) Hot Spring 67 6 

030558 Sevier Co. Line – Nashville (S) Howard 27 5 

A30028 Hwy. 70 – Center Point (S) Howard 278 3 

030622 Hwy. 355 – Hempstead Co. Line (S) Howard 371 11 

03X420 Hwy. 27 – Hwy. 278 (Nashville) (S) Howard 27 BUS 17 

050485 Batesville – East (S) 
Indepen-

dence 
25 3 

05X361 Hwy. 233 – N. of Hwy. 115 (S) 
Indepen-

dence 
167 2 

05X364 N. of Hwy. 14 – Baxter Co. Line (S) Izard 5 7 

02X348 
Hwy. 79B – Hwy. 65 (Pine Bluff) (Sel. 

Secs.) (S) 
Jefferson 190 166 

02X351 Grant Co. Line – Hwy. 365S (S) Jefferson 365 41 

02X345 Hwy. 65B – Arkansas River (S) Jefferson 79 BUS 18 

012464 Altus – Clarksville (S) Johnson 64 14 

10X751 Black Rock – Portia (S) Lawrence 63 8 

A10031 Hwy. 49 – Hwy. 243 (Sel. Secs.) (S) Lee 1 1 
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Job Number Job Name County Route 
ADA Curb 

Ramp 
Barriers 

01X508 S. of Haynes – Bonair (S) Lee 1 4 

080717 Hwys. 10 & 217 Impvts. (Sel. Secs.) (S) Logan 10 15 

061659 Jefferson Co. Line – Hwy. 70 (S) Lonoke 13 7 

03X536 
Texas State Line – S. of Hwy. 237 

(Texarkana) (S) 
Miller 67 63 

030613 Hwys. 67 & 71Y Impvts. (S) Miller 71Y 9 

10X813 Hwy. 61 – Barfield (Sel. Secs.) (S) Mississippi 18 1 

10X808 Hwy. 14 – Hwy. 119 (S) Mississippi 61 1 

101159 Osceola – Blytheville (S) Mississippi 61 2 

01X357 Brinkley – Wheatley (S) Monroe 70 6 

110790 Clarendon – Hwy. 49 (S) Monroe 79 BUS 1 

03X386 Hempstead Co. Line – Prescott (S) Nevada 67 10 

070584 Columbia Co. Line – East (S) Ouachita 79 7 

07X319 Hwy. 278 – Hwy. 79B (Camden) (S) Ouachita 278 BUS 31 

01X509 
Hwys. 49B & 242 Impvts. (Helena-West 

Helena) (S) 
Phillips 242 3 

04X566 Hwy. 71 – East (S) Polk 8 6 

08X287 Dover – North (S) Pope 7 14 

080706 I-40 – Center Valley (S) Pope 124 14 

061784 
Hwys. 5 & 70 Impvts. (Sel. Secs.) (Little 

Rock) (S) 
Pulaski 5 20 

061791 Hwy. 365 – Cornish St. (NLR) (S) Pulaski 70 49 

061792 Hwy. 365 – I-40 (S) Pulaski 100 13 

061797 Hwy. 365 – Remount Rd. (NLR) (S) Pulaski 176 37 

06X606 Hwy. 5 – E. of I-30 (Little Rock) (S) Pulaski 338 22 

061805 Little Rock – Jefferson Co. Line (S) Pulaski 365 19 

06X607 S. of I-40 – Hwy. 70 (NLR) (S) Pulaski 365 55 
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Job Number Job Name County Route 
ADA Curb 

Ramp 
Barriers 

101160 Lawrence Co. Line – Hwy. 67 (S) Randolph 62 3 

101169 Hwy. 67 – Greene Co. Line (S) Randolph 304 3 

061680 Grant Co. Line – Hwy. 67 (S) Saline 229 7 

040939 Hwys. 71 & 272 Impvts. (Waldron) (S) Scott 71 BUS 23 

012365 Leslie – South Sylamore Creek (S) Searcy 66 16 

04X580 Oklahoma State Line – Hwy. 45 (S) Sebastian 10 2 

04X501 Hwy. 96 – East (Greenwood) (S) Sebastian 10 6 

03X526 Hwy. 371 – Hwy. 70 (S) Sevier 71 6 

03X524 Hwy. 71 – Hwy. 355 (S) Sevier 371 1 

030615 Hwy. 70 – Hwy. 41 (De Queen) (S) Sevier 70 BUS 3 

01X501 Forrest City – Hwy. 50 (S) St. Francis 70 31 

070582 Co. Rd. 62 – W. of Hwy. 129 (S) Union 63 7 

07X252 Hwy. 15 – Hwy. 82 (S) Union 335 1 

070555 Hwy. 7B Impvts. (Smackover) (S) Union 7 BUS 22 

08X399 Hwy. 95 – Hwy. 124 (S) Van Buren 65 11 

04X610 Fayetteville – East (S) Washington 16 7 

040927 Benton Co. Line – Fayetteville (S) Washington 16 11 

04X563 
W. of I-49 – S. School Ave. (Fayetteville) 

(S) 
Washington 16 25 

04X573 
N. College Ave. – Hwy. 265 (Fayetteville) 

(S) 
Washington 45 58 

040942 I-49 – School Ave. (Fayetteville) (S) Washington 180 19 

04X552 Hwy. 112 – I-49 (Fayetteville) (S) Washington 16 SPUR 41 

050488 Hwy. 64 – Hwy. 17 (Hwy. 67 Ramps) (S) White 67 3 

05X371 Hwys. 36 & 267 Impvts. (Searcy) (S) White 267 1 

050493 Hwy. 11 – Kensett (S) White 385 22 
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Job Number Job Name County Route 
ADA Curb 

Ramp 
Barriers 

01X350 Cotton Plant – Hwy. 49 (S) Woodruff 17 36 

080699 Logan Co. Line – W. of Ola (S) Yell 10 3 

  

TOTAL ADA CURB 
RAMP BARRIERS: 

1,761 
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APPENDIX G: CONSTRUCTION PROJECTS WITH KNOWN BARRIERS IN THE STIP  

Job 
Number 

Job Name County Route 
ADA Curb 

Ramp 
Barriers 

2025 

090250 
Washington St. – East (Hwy. 412) (Siloam 

Springs) (F) 
Benton 412 1 

012440 
Central AR – West Memphis ITS Impvts. 

Ph. 2 (S) 
Crittenden 70 81 

080364 Hwy. 64 – Bruce St. (Conway) (S) Faulkner 65 BUS 5 

012440 
Central AR – West Memphis ITS Impvts. 

Ph. 2 (S) 
Lonoke 70 17 

012440 
Central AR – West Memphis ITS Impvts. 

Ph. 2 (S) 
Monroe 70 6 

012440 
Central AR – West Memphis ITS Impvts. 

Ph. 2 (S) 
Prairie 70 5 

012440 
Central AR – West Memphis ITS Impvts. 

Ph. 2 (S) 
St. Francis 70 39 

    
TOTAL 2025 ADA CURB 

RAMP BARRIERS: 
154 

2026 

090708 
Hwys. 59 & 72 Inters. Impvts. (Gravette) 

(S) 
Benton 59 1 

090708 
Hwys. 59 & 72 Inters. Impvts. (Gravette) 

(S) 
Benton 72 1 

090648 
Hwy. 72 Impvts. (Bentonville & Pea Ridge) 

P.E. 
Benton 72 12 

090646 Hwy. 102 Impvts. (Bentonville) (S) Benton 102 21 

090513 Springdale Bypass – W. Wallis Rd. (S) Benton 112 3 

101073 
Hwy. 351 Connector (Aggie Rd.) 

(Jonesboro) (S) 
Craighead 351 3 

040872 
Pointer Trl. – Mt. Vista Blvd. (Van Buren) 

(Widening) (S) 
Crawford 59 10 

080685 Hwy. 65 Inters. Impvts. (Greenbrier) (S) Faulkner 65 1 

080619 
Hwy. 60 – I-40 Inters. Impvts. (Conway) 

(F) 
Faulkner 65 BUS 3 

101065 Marmaduke – South (Sel. Secs.) (S) Greene 49 8 

061747 Hwy. 176 – Hwy. 67 (Sherwood) (S) Pulaski 176 Y 6 

040888 Waldron Rd. – 74th St. (Fort Smith) (S) Sebastian 22 25 

070424 Hwy. 82B – Hwy. 167 (El Dorado) (S) Union 167 BUS 60 
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Job 
Number 

Job Name County Route 
ADA Curb 

Ramp 
Barriers 

040894 Hwy. 412 Impvts. (Springdale) (S) Washington 412 32 

080675 
Hwys. 7/22/27 Inters. Impvts. (Dardanelle) 

(S) 
Yell 7 16 

    
TOTAL 2026 ADA CURB 

RAMP BARRIERS: 
202 

2027 

061755 
Vineyard St. – Central Ave. (Hwy. 88) (Hot 

Springs) (S) 
Garland 88 6 

101133 Hwy. 49B – Fairview Rd. (Paragould) (S) Greene 135 3 

080686 16th St. – Hwy. 64 (Russellville) (S) Pope 331 1 

040713 Hwy. 71 – Hwy. 255 (Ft. Smith) (S) Sebastian 45 2 

040723 
Hwy. 271 – Hwy. 64 (Towson Ave.) (Fort 

Smith) (S) 
Sebastian 71 BUS 76 

012305 Hwy. 412 – Springdale Bypass (S) Washington 112 1 

05X053 Hwy. 305 – Hwy. 13 (Passing Lanes) (S) White 36 4 

    
TOTAL 2027 ADA CURB 

RAMP BARRIERS: 
93 

2028 

030630 Arkansas Blvd. – I-30 (Texarkana) (S) Miller 71 1 

030477 Hwy. 67 – Arkansas Blvd. (Texarkana) (F) Miller 71 59 

11X047 Texarkana – El Dorado (Sel. Secs.) (S) Union 82 17 

  TOTAL 2028 ADA CURB 
RAMP BARRIERS: 

77 
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APPENDIX H: INVENTORY OF PUBLIC BUILDINGS/SCHEDULE OF ADA IMPROVEMENTS 

Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 

Equipment & 
Procurement Annex 

Little Rock 

restroom not in 
compliance 

interior remodel; remove 
fixtures and partitions; 
will reduce number of 
potential users 

no $10,000.00 2025 

Welcome Center 
Siloam Springs 

accessible route to 
building too narrow 

remove sidewalk and 
install wider walk 

no $10,000.00 2025 

toilet stalls too narrow remove fixtures and 
partitions yes $30,000.00 2025 

swinging doors between 
restrooms and lobby not 
accessible 

remove doors no - District 
forces 

$1,000.00 2025 

reception counter not 
accessible 

install new or modify 
existing no $7,000.00 2025 

computer kiosk not 
accessible 

install new or modify 
existing no $7,000.00 2025 

coffee bar not accessible install new or modify 
existing no $7,000.00 2025 

not enough clear floor 
space around information 
kiosks 

remove some kiosks to 
achieve required floor 
space 

no - District 
forces $1,000.00 2025 

restroom doors exceed 
maximum push/pull force 
and close rate 

adjust door closer and oil 
hinges 

no - District 
forces $1,000.00 2025 

        $74,000.00 2025 COST 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 

Welcome Center 
Texarkana 

east side parking exceeds 
maximum slope repave parking area no - District 

forces $10,000.00 2026 

kiosk not accessible install new or modify 
existing no $7,000.00 2026 

coffee bar exceeds 
maximum height 

install new or modify 
existing no $7,000.00 2026 

restroom doors exceed 
maximum push/pull force 
and close rate 

adjust door closer and oil 
hinges 

no - District 
forces $1,000.00 2026 

second set of front entry 
doors stick when 
opening/closing 

adjust doors no - District 
forces $1,000.00 2026 

Welcome Center   
West Memphis 

accessible parking 
exceeds maximum slope repave existing parking  no - District 

forces $10,000.00 2026 

need additional truncated 
domes where accessible 
route crosses traffic 
pattern 

install truncated domes no $3,000.00 2026 

restroom doors exceed 
maximum push/pull force 
and close rate 

adjust door closer and oil 
hinges 

no - District 
forces $1,000.00 2026 

coffee bar exceeds 
maximum height 

install new or modify 
existing no $7,000.00 2026 

computer kiosk not 
accessible 

install new or modify 
existing no $7,000.00 2026 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 

Welcome Center 
Helena/West Helena 

accessible parking 
exceeds maximum slope 

address slope with 
pavement 

no - District 
forces $7,000.00 2026 

need additional truncated 
domes where accessible 
route crosses traffic 

install truncated domes no $3,000.00 2026 

restroom doors exceed 
maximum push/pull force 
and close rate 

adjust door closer and oil 
hinges 

no - District 
forces $1,000.00 2026 

coffee bar exceeds 
maximum height 

install new or modify 
existing no $7,000.00 2026 

computer kiosk not 
accessible 

install new or modify 
existing 

no $7,000.00 2026 

RE Office #14   
West Memphis 

no disability parking area 

New facility being constructed  
to replace the old one 

$1,000,000.00  2026 

two steps at both 
entrances (no ramp) 
both entry doors have 
round door knobs 
restroom floor plan has 
inadequate space for 
wheelchair 
restroom does not have 
grab bars at or near toilet  
restroom does not have 
knee guards under sink  

        $1,079,000.00 2026 COST 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 

Welcome Center  
El Dorado 

accessible parking 
exceeds maximum slope repave existing parking no - District 

forces $10,000.00 2027 

accessible route to 
building exceeds 
maximum  running slope 

remove sidewalk, regrade, 
and install new walk 

yes $30,000.00 2027 

computer kiosk not 
accessible 

install new or modify 
existing no $7,000.00 2027 

coffee bar exceeds 
maximum height 

install new or modify 
existing no $7,000.00 2027 

restroom doors exceed 
maximum push/pull force 
and close rate 

adjust door closer and oil 
hinges 

no - District 
forces $1,000.00 2027 

Welcome Center 
Blytheville 

parking needs to be 
repainted paint parking no - District 

forces $1,000.00 2027 

coffee bar exceeds 
maximum height 

install new or modify 
existing no $7,000.00 2027 

restroom doors exceed 
maximum push/pull force 
and close rate 

adjust door closer and oil 
hinges 

no - District 
forces $1,000.00 2027 

computer kiosk not 
accessible 

install new or modify 
existing no $7,000.00 2027 

        $71,000.00 2027 COST 

Welcome Center   
Van Buren 

coffee bar exceeds 
maximum height 

install new or modify 
existing no $7,000.00 2028 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 
 

Welcome Center   
Van Buren 

computer kiosk not 
accessible 

install new or modify 
existing no $7,000.00 2028 

restroom doors exceed 
maximum push/pull force 

adjust door closer and oil 
hinges 

no - District 
forces $1,000.00 2028 

Welcome Center 
Harrison 

accessible parking at 
building and picnic 
shelter exceeds maximum 
slope 

repave parking no - District 
forces $10,000.00 2028 

restroom doors exceed 
maximum push/pull force 
and close rate 

adjust door closer and oil 
hinges 

no - District 
forces $1,000.00 2028 

Welcome Center   
Red River 

parking exceeds 
maximum slope repave parking no - District 

forces $10,000.00 2028 

restroom doors exceed 
maximum push/pull force 
and close rate 

adjust door closer and oil 
hinges 

no - District 
forces $1,000.00 2028 

Welcome Center   
Lake Village 

restroom doors exceed 
maximum push/pull force 

adjust door closer and oil 
hinges 

no - District 
forces $500.00 2028 

computer kiosk not 
accessible 

install new or modify 
existing 

no $7,000.00 2028 

 
Gurdon Rest Area 

(westbound) 
 
 

tripping hazards on 
accessible routes to 
vending and picnic table 

install self leveling 
compound  no $2,000.00 2028 

gaps at sidewalks along 
accessible routes 

install self leveling 
compound  no $2,000.00 2028 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 
 
 
 
 

 
Gurdon Rest Area 

(westbound) 

unlevel sidewalk at picnic 
shelter 

level sidewalk using 
injected foam no $10,000.00 2028 

toilet stalls too narrow remove fixtures and 
partitions yes $35,000.00 2028 

accessible parking signs 
missing  install required signage no $1,000.00 2028 

needs paint/striping  paint parking  no - District 
forces $1,000.00 2028 

needs truncated domes at 
curb ramp install truncated domes no $3,000.00 2028 

accessible picnic shelter 
needs signage 

install signage no $500.00 2028 

        $99,000.00 2028 COST 

 
 
 
 

Forrest City Rest Area 
(westbound) 

 
 
 
 

 

no accessible route from 
parking to sidewalk 

pour concrete or cut curb 
to construct accessible 
route 

no $15,000.00 2029 

accessible route to 
building exceeds 
maximum running slope 

remove sidewalk and 
regrade to required slope, 
pour new sidewalk 

yes $20,000.00 2029 

toilet stalls too narrow remove fixtures and 
partitions  yes $30,000.00 2029 

accessible route to 
vending area exceeds 
maximum running slope 

remove sidewalk and 
regrade to required slope, 
pour new sidewalk 

yes $15,000.00 2029 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 
Forrest City Rest Area 

(westbound) restroom doors stick adjust door closer and oil 
or install new hinges 

no - District 
forces $1,000.00 2029 

Salado Creek  
Rest Area 

parking exceeds 
maximum slope and 
needs signage  

repave parking area and 
install signage 

no - District 
forces 

$10,000.00 2029 

urinal rim height too tall lower urinal no $7,000.00 2029 

toilet paper holder too far 
away from toilet move toilet paper holder no - District 

forces $1,000.00 2029 

no accessible picnic table install required picnic 
table no $2,500.00 2029 

restroom doors exceed 
close rate adjust door closer 

no - District 
forces $1,000.00 2029 

Glenwood Rest Area  

accessible parking 
exceeds maximum slope 

pave parking to proper 
grade 

no - District 
forces $10,000.00 2029 

tripping hazards along 
accessible routes 

apply self-leveling 
compound to joints  no $1,500.00 2029 

accessible route to picnic 
pavilion exceeds 
maximum running slope 

address proper grade with 
addition of switchback 
sidewalk 

yes $20,000.00 2029 

wrong grab bars in toilet 
stalls install proper grab bars no $1,000.00 2029 

drinking fountain spout 
exceeds maximum height 

adjust water fountain to 
appropriate height 

no $7,000.00 2029 

        $142,000.00 2029 COST 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 

Gurdon Rest Area 
(eastbound) 

parking exceeds 
maximum slope repave parking no - District 

forces $10,000.00 2030 

asphalt ramp intrudes 
into accessible aisle 

remove asphalt ramp, cut 
sidewalk, and install curb 
ramp 

no $15,000.00 2030 

toilet stalls too narrow remove fixtures and 
partitions  yes $30,000.00 2030 

accessible route to 
vending and picnic shelter 
exceeds maximum 
running slope 

remove sidewalk, regrade, 
and install new walk yes $20,000.00 2030 

 
Imboden / Blackrock 

Rest Area  

parking exceeds 
maximum slope repave parking no - District 

forces $5,000.00 2030 

accessible route exceeds 
maximum running slope 

remove walk, regrade, 
and install new walk yes $15,000.00 2030 

toilet stalls too narrow remove fixtures and 
partitions yes $25,000.00 2030 

accessible route to picnic 
area exceeds maximum 
cross slope 

remove walk, regrade, 
and install new walk 

yes $15,000.00 2030 

        $135,000.00 2030 COST 

 
Waldron Rest Area 

 

accessible route to 
building exceeds 
maximum running slope 

remove sidewalk, regrade, 
and install new sidewalk yes $15,000.00 2031 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 
 
 

 
Waldron Rest Area 

accessible route to 
building too narrow  

remove flowerbeds and 
sidewalk, install new 
sidewalk 

yes $15,000.00 2031 

accessible route to picnic 
pavilion exceeds 
maximum running slope 

remove sidewalk, regrade, 
install new sidewalk yes $15,000.00 2031 

Forrest City/Palestine 
Rest Area (eastbound) 

asphalt ramp intrudes 
into accessible aisle 

remove existing asphalt 
ramp, cut existing walk 
and install curb ramp 

yes $15,000.00 2031 

toilet stalls too narrow remove fixtures and 
partitions  yes $25,000.00 2031 

restroom doors stick adjust or replace doors 
and frames 

no - District 
forces $500.00 2031 

Big Piney Rest Area 
(westbound) 

accessible parking needs 
paint paint parking no - District 

forces $500.00 2031 

Accessible route to picnic 
pavilion exceeds 
maximum running slope 

install accessible ramp yes $20,000.00 2031 

Big Piney Rest Area 
(eastbound) 

accessible parking needs 
paint paint parking 

no - District 
forces $500.00 2031 

accessible route exceeds 
maximum running slope  

remove sidewalk, regrade, 
and install new walk no $15,000.00 2031 

Ozark Rest Area 
(eastbound) 

need truncated domes at 
end of curb ramp install truncated domes no $1,500.00 2031 

sink does not have 
required knee clearances adjust height no $2,500.00 2031 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 

White River Rest Area 
(eastbound) 

accessible route to facility 
exceeds maximum 
running slope 

remove sidewalk, regrade, 
and install new sidewalk yes $15,000.00 2031 

accessible picnic pavilion 
needs sign 

install signage 
no - District 

forces 
$500.00 2031 

White River Rest Area 
(westbound) 

accessible parking 
exceeds maximum slope repave parking area no - District 

forces $7,500.00 2031 

Social Hill Rest Area need additional 
accessible picnic table 

designate pavilion and 
install accessible table no $3,000.00 2031 

Ozark Rest Area 
(westbound) 

sink does not have 
required knee clearances 

adjust height no $2,500.00 2031 

        $154,000.00 2031 COST 

District 5 Headquarters  
Batesville entrance ramp too steep 

demo sidewalk and ramp 
and pour concrete 
switchback ramp 

yes $15,000.00 2032 

District 9 Headquarters  
Harrison 

restroom not compliant modify existing space  yes $35,000.00 2032 

 
 

RE Office #65   
Little Rock 

 
 
 

parking area needs paint repaint parking no - District 
forces $1,000.00 2032 

no designated unloading 
zone provide offloading zone no - District 

forces $1,000.00 2032 

restroom doorway too 
narrow 

renovate doorway; will 
require removing urinal to 
add space 

yes $25,000.00 2032 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 
 
 

RE Office #65   
Little Rock 

no knee guards under 
sinks 

place knee guards on 
plumbing under sink no $1,000.00 2032 

no grab bars around toilet install grab bars no $800.00 2032 

water fountain needs leg 
clearance (cabinet style) 

change water fountain to 
wall mount no $1,800.00 2032 

RE Office #55   
Searcy 

no designated parking 
space 

create/paint designated 
parking/unloading area 

no - District 
forces $1,000.00 2032 

step at front entry door 
install bevel at 
appropriate angle and 
height 

no $1,500.00 2032 

entry door has round door 
knob 

replace with lever door 
handle  

no - District 
forces $1,000.00 2032 

restroom doorway too 
narrow remodel doorway  yes $25,000.00 2032 

sink does not have 
required knee clearances 

install wall mount sink 
with appropriate knee 
clearances  

no $2,500.00 2032 

restroom does not have 
grab bars at or near toilet  install grab bars no $800.00 2032 

        $112,400.00 2032 COST 

 
RE Office #73  

Camden 
 
 

no accessible restroom; 
space not available in 
current floorplan 

none; repairs are cost-
prohibitive  yes $0.00 not scheduled 

no accessible parking pave parking lot with path 
to front entrance 

no - District 
forces $7,500.00 2033 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 
RE Office #73  

Camden 
no approach and 
entrance points 

provide parking spaces 
and offloading zones no $2,500.00 2033 

RE Office #24   
McGehee 

no disabled parking  paint disabled parking 
areas 

no - District 
forces $1,000.00 2033 

restroom does not have 
grab bars at or near toilet  install grab bars no $800.00 2033 

sink has no clearance 
under sink basin (vanity 
base with a sink top) 

remove vanity sink and 
install wall mount sink yes $2,500.00 2033 

mirror too high lower mirror no - District 
forces 

$1,000.00 2033 

RE Office #21  
Monticello 

no disabled parking area paint disabled parking 
areas 

no - District 
forces $1,000.00 2033 

restroom does not have 
grab bars at or near toilet  install grab bars no $800.00 2033 

sink has no clearance 
under sink basin (vanity 
base with a sink top) 

remove vanity sink and 
install wall mount sink  no $2,500.00 2033 

RE Office #05   
Osceola 

no disabled parking paint parking area 
no - District 

forces $1,000.00 2033 

step at front entrance install bevel edge with 
appropriate slope no $1,200.00 2033 

restroom not compliant remove urinal and install 
grab bars no $5,000.00 2033 

RE Sub-Office #73  
Arkadelphia 

no disabled parking 
spaces or approach 

provide parking spaces 
and offloading zone 

no - District 
forces $1,000.00 2033 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 
RE Sub-Office #73  

Arkadelphia restroom not compliant remove toilet and supply 
shelf no $2,500.00 2033 

RE Office #52 & 53  
Batesville 

no designated parking 
area 

create/paint designated 
parking/unloading area 

no - District 
forces $1,000.00 2033 

urinal too close to toilet remove or relocate urinal no $5,000.00 2033 

Welcome Center  
Siloam Springs 

no accessible route to 
afterhours entrance 

remove sidewalk, regrade, 
and install new walk yes $30,000.00 2033 

no ADA access to picnic 
shelter  

add accessible parking, 
curb ramp and install new 
accessible sidewalk to 
picnic shelter 

yes $35,000.00 2033 

        $101,300.00 2033 COST 

Welcome Center  
Texarkana 

accessible route to 
building exceeds 
maximum running slope 

remove existing sidewalk, 
regrade and install new 
walk 

yes $60,000.00 2034 

RE Office #11   
West Helena 

no disabled parking 
available 

paint disabled parking 
area and install signage 

no - District 
forces 

$1,000.00 2034 

restroom and access not 
in compliance 

remodel entire interior yes $30,000.00 2034 

RE Office #13   
Wynne 

disabled parking area 
paint has faded repaint parking no - District 

forces $1,000.00 2034 

restroom and access not 
in compliance 

remodel entire interior yes $30,000.00 2034 

RE Office #82   
Clarksville 

no ADA parking and 
approach 

provide parking spaces 
and offloading zone 

no - District 
forces $1,000.00 2034 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 
 

RE Office #82   
Clarksville 

no ADA restroom; space 
not available in current 
floorplan 

none; repairs are cost-
prohibitive  yes $0.00 not scheduled 

RE Office #84   
Conway 

no ADA parking and 
approach 

provide parking spaces 
and offloading zone 

no - District 
forces 

$1,000.00 2034 

no ADA restroom; space 
not available in current 
floorplan 

none; repairs are cost-
prohibitive yes $0.00 not scheduled 

RE Office #86 
Russellville 

no ADA parking and 
approach 

provide parking spaces 
and offloading zone 

no - District 
forces $1,000.00 2034 

no ADA restroom; space 
not available in current 
floorplan 

none; repairs are cost-
prohibitive yes $0.00 not scheduled 

RE Office #92  
Harrison 

no ADA parking and 
approach 

provide parking spaces 
and offloading zone 

no - District 
forces $1,000.00 2034 

no ADA restroom; space 
not available in current 
floorplan 

none; repairs are cost-
prohibitive yes $0.00 not scheduled 

RE Office #94  
Bentonville 

no ADA parking and 
approach 

provide parking spaces 
and offloading zone 

no - District 
forces $1,000.00 2034 

no ADA restroom; space 
not available in current 
floorplan 

none; repairs are cost-
prohibitive yes $0.00 not scheduled 

RE Office #95   
Flippin 

no ADA parking and 
approach 

provide parking spaces 
and offloading zone 

no - District 
forces $1,000.00 2034 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 
 

RE Office #95   
Flippin 

no ADA restroom; space 
not available in current 
floorplan 

none; repairs are cost-
prohibitive yes $0.00 not scheduled 

RE Office #04   
Paragould 

no designated parking paint parking 
no - District 

forces 
$1,000.00 2034 

restroom not compliant 
remove urinal and stall 
partition to allow for 
needed space 

yes $25,000.00 2034 

RE Office #06   
Jonesboro 

no designated parking 
area paint parking no - District 

forces $1,000.00 2034 

step at front entrance install bevel edge with 
ADA appropriate slope 

no $1,200.00 2034 

RE Office #31   
Nashville restroom not compliant remove supply cabinet to 

create needed space no $1,500.00 2034 

RE Office #32   
Hope restroom not compliant remove supply cabinet to 

create needed space no $1,500.00 2034 

RE Office #34   
Texarkana 

no ADA restroom; space 
not available in current 
floorplan 

none; repairs are cost-
prohibitive yes $0.00 not scheduled 

RE Office #41   
Waldron 

restroom not compliant remove urinal to create 
needed space yes $5,000.00 2034 

no grab bars around toilet install grab bars no $800.00 2034 

RE Office #43  
Fayetteville restroom not compliant remove cabinet to create 

needed space yes $5,000.00 2034 
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Facility ADA Compliance 
Observation 

Suggested Corrective 
Action 

Significant 
Work Required 

(yes or no) 
Cost Estimate 

Anticipated 
Completion 

Date 

RE Office #62   
Little Rock 

no designated parking 
area paint parking no - District 

forces $1,000.00 2034 

        $171,000.00 2034 COST 

        $2,138,700.00 10-YR GRAND 
TOTAL 

 


